CHANGES TO TENTATIVE 12-MONTH LET LIST

TIP: BR-0011 WBS: 67011.3.1
LATEST ESTIMATE:  $800,000.00

COUNTY: CHEROKEE

DESCRIPTION: Bridge 190002 on NC 141 over Slow Creek

CONTACT PERSON: KEVIN FISCHER
ACTION NOTES: DESIGN ISSUES

DELAYED FROM: 1/21/2020 TO: 4/21/2020

TIP: BR-0040 WBS: 67040.3.1
LATEST ESTIMATE:  $3,275,000.00

COUNTY: POLK

DESCRIPTION: Bridge 740037 on NC 9 over Green River
CONTACT PERSON: KEVIN FISCHER

ACTION NOTES: FUNDING ISSUES
DELAYED FROM: 1/21/2020 TO: 5/19/2020

TIP: R-1015 WBS: 34360.3.GV4
LATEST ESTIMATE:  $222,900,000.00
COUNTY: CRAVEN

DESCRIPTION: US 70 (HAVELOCK BYPASS) FROM NORTH OF PINE GROVE TO NORTH OF CARTERET COUNTY LINE

CONTACT PERSON: RON DAVENPORT
ACTION NOTES: PERMITTING ISSUES

DELAYED FROM: 4/16/2019 TO: 7/16/2019

TIP: R-5826B WBS: 47098.3.3
LATEST ESTIMATE: ~ $12,800,000.00
COUNTY: MONTGOMERY
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DESCRIPTION: NC 109 FROM SR 1127 (HEARNE FARM ROAD) TO SR 1174 (PEE DEE ROAD). UPGRADE ROADWAY, INCLUDING PAVED

SHOULDERS, TURN LANES AND SIGNALS.
CONTACT PERSON: ALISON KLUTTZ
ACTION NOTES: PLANNING DOCUMENT ISSUES

DELETED FROM: 1/21/2020

TIP: U-5743 WBS: 50165.3.1
LATEST ESTIMATE:  $7,500,000.00
COUNTY: RANDOLPH

DESCRIPTION: U-5743 - NC 42 SR 2194 (DUBLIN SQUARE ROAD), NORTH OF US 64/NC 49 (DIXIE DRIVE) TO SR 2237 (EAST SALISBURY STREET)

IN ASHEBORO. WIDEN TO THREE LANES.
CONTACT PERSON: ALISON KLUTTZ
ACTION NOTES: UTILITY ISSUES

DELETED FROM: 2/18/2020

Tuesday, April 16, 2019
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TIP: U-5814 WBS: 44387.3.1

LATEST ESTIMATE:  $6,036,000.00

COUNTY: MOORE

DESCRIPTION: US 15/US 501 FROM US 1 NORTH (SANDHILLS BOULEVARD) IN ABERDEEN TO BRUCEWOOD ROAD IN SOUTHERN PINES.
(COMB W/U-5815B)

CONTACT PERSON: ALISON KLUTTZ
ACTION NOTES: DESIGN ISSUES

DELAYED FROM: 11/19/2019 TO: 5/19/2020
COMBINED PROJECT: U-5814, U-5815B UNDER ONE CONTRACT, WBS: 54041.3.3

TIP: U-5815B WBS: 54041.3.3

LATEST ESTIMATE:  $8,466,000.00

COUNTY: MOORE

DESCRIPTION: US 1 NORTH (SANDHILLS BOULEVARD) FROM KNIGHT STREET IN ABERDEEN TO OLD US 1 IN SOUTHERN PINES. (COMB W/U-
5814)

CONTACT PERSON: ALISON KLUTTZ

ACTION NOTES: DESIGN ISSUES

DELAYED FROM: 11/19/2019 TO:5/19/2020

COMBINED PROJECT: U-5814, U-5815B UNDER ONE CONTRACT, WBS: 54041.3.3

TIP: N/A WBS: 17BP.5.R.66

LATEST ESTIMATE: ~ $93,358.38

COUNTY: FRANKLIN

DESCRIPTION: BRIDGE 50 OVER DEVILS CRADLE CREEK ON SR 1412 (PETE SMITH ROAD) - STRUCTURE NO. 340050
CONTACT PERSON: LISA GILCHRIST

ACTION NOTES: UTILITY ISSUES

DELAYED FROM: 6/18/2019 TO:12/17/2019

Tuesday, April 16, 2019



